February 5, 2004
ADDENDUM NO. 1
ARTERIAL REHABILITATION 701-750

Adams Street, 66th to 70th

TO ALL PROSPECTIVE BIDDERS:
The contract documents for the above project are hereby amended as follows:
1. Incentives and Liquidated Damages for Arterial Rehabilitation Project 701750

Please remove Incentives and Liquidated Damages Sheets and replace with new Incentives and
Liquidated Damages Sheets.

Further, bidders are instructed to attach this Addendum No. 1 to the inside cover of the contract
folder as evidence that the Addendum has been received. Failure to do so may result in rejection
of the bid.

NOTE: Bidders are instructed to sign and fax this page of Addendum No. 1 back to the City of
Lincoln Engineering Services, attention Mary Lowe at fax number 402-441-6576, as evidence
that this Addendum No. 1 has been received. Failure to do so could result in rejection of your
bid.

Company/Contact Person




Incentives and Liquidated Damages

Project Number: 701-750
Project Description: 2004 Arterial Rehabilitation
Project Location: Adams St., 66" to 70"

The Contractor shall have until Aug. 25, 2004 to complete all work necessary to provide for safe
and unrestricted public vehicular and pedestrian traffic on the full width of Adams Street
including the items listed as follows:

- Installation of all pavement markings shall be complete and in accordance
with the plans as required for final acceptance and determination of incentives
and liquidated damages prior fo opening any street segment to through traffic.

> From the commencement of work on this project the Contractors shall have a
period of sixty (60) calendar days to complete all items of work.

- When the intersection of 70" & Adams is closed to north & south bound traffic
the Contractor shall have a period of seven (7) days to complete all items of work.

> The intersection of 70" & Adams must be accessible May 15, 2004 for the
Havelock Run.

> Adams can not be closed if Storm Sewer Project 701-316 has Holdrege closed.

= 70™ can not be closed if Storm Sewer Project 701-316 has 66™ St. closed.

The Contractor’s failure to complete all work necessary to provide for safe and unrestricted
public vehicular and pedestrian traffic on the full width of Adams Street within in the sixty day
work frame or after Aug. 25, 2004 shall result in liquidated damages of $1,000.00 per calendar
day

The Contractor’s completion of the above-stipulated work prior to Aug. 25, 2004 and within the
sixty day work frame shall result in providing the Contractor with incentive payments in the
amount of $1,000.00 per calendar day with a maximum incentive of $5,000.00.The Contractor’s
completion of the work in the intersection of 70™ & Adams prior to Aug, 25, 2004 and within the
seven day work frame shall result in providing the Contractor with incentive payments in the
amount of $1,000.00 per calendar day with a maximum incentive of $3,000.00.



